

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION METROPOLITAN PLANNING ORGANIZATION
TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST
(PROGRAM FISCAL YEAR IS OCTOBER 1 - SEPTEMBER 30) USE THIS FORM FOR METROPOLITAN PLANNING ORGANIZATION REVISIONS**

REVISION

20-001

JUSTIFICATION: Projects programmed as place holders; revision reflects project scope and schedule.

Funding Category: Pavement Preservation Projects

ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
91.91	NH-P 0041(163)	06FK		Areawide		Various locations throughout the Rapid City Area	2020 Areawide Pipe Work Projects	2020	0.520	0.000	- 0.520
								2022	0.000	0.886	+ 0.866

PROPOSED CHANGE: Defer to FY2022 as Item #91.91 in the PavePreserv Category and increase the cost to \$0.866; Federal \$0.710, State \$0.156. Change the Improvement Description to "Areawide Pipe Work".

91.90	NH-P 0041(162)	06FJ		Areawide		Various locations throughout the Rapid City Area	2019 Areawide Pipe Work Projects	2022	0.000	0.541	+ 0.541
-------	----------------	------	--	----------	--	--	----------------------------------	------	-------	-------	---------

PROPOSED CHANGE: Add to FY2022 as Item #91.90 in the PavePreserv Category and increase the cost to \$0.541; Federal \$0.444, State \$0.097. Change the Improvement Description to "Areawide Pipe Work".

96.00	NH-P 0041(169)	06UR		Areawide		Various locations throughout the Rapid City Area	2023 Areawide Pipe Work Projects	2022	0.541	0.000	- 0.541
								2023	0.000	0.552	+ 0.552

PROPOSED CHANGE: Defer to FY2023 as Item #101.90 in the PavePreserv Category and increase the cost to \$0.552; Federal \$0.453, State \$0.099. Change the Improvement Description to "2023 Areawide Pipe Work".

Total Change to Category							Pavement Preservation Projects	2020			- \$0.520	
												+ \$0.866
												+ \$0.552

JUSTIFICATION: Due to safety concerns in the area and an on-site inspection with the Region Traffic Engineer, a Lighting project has been identified.

Funding Category: Roadway Safety Improvement

ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
42.10	PH 0079(86)68	07N8	SD79	Pennington	0.00	SD79 - Intersection of Spring Creek Rd	Intersection Modification	2021	0.000	0.361	+ 0.361

PROPOSED CHANGE: Add to 2021 as Item #42.10 in the RSI Category at a cost of \$0.361; Federal \$0.325, State \$0.036.

Total Change to Category							Roadway Safety Improvement	2021			+ \$0.361
--------------------------	--	--	--	--	--	--	----------------------------	------	--	--	-----------

